
9/21/2016 20161208

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

CNP714 Pay Period:  9/21/2016Contract: Estimate Number: 0004 to  12/08/2016Estimate Type: Progress Estimate Approved:No

HRay LLCContractor:

Contractor's
Address:

135 Redbud Drive
Hodgenville,  KY   42748

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

11/13/2015

12/10/2015

01/14/2016

04/04/2016

%

$0.00

332.0

309.0

309.0

93.07

%Percent Complete($):

%Percent Behind:

CHEATHAM, MONTGOMERY, ROBERTSON, SUMNER

---

Date Notice to Proceed: 02/04/2016

12/31/2016

$345,942.00

$345,942.00

$332,753.25 $91,700.48$241,052.77

$0.00

$0.00Test Report Payment Adjustments:

$332,753.25 $241,052.77 91,700.48

$332,753.25 $91,700.48$241,052.77

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The mowing and litter removal on various Interstate and Stat

98.96

20161208

Project(s): 98301-4182-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 000091,700.4898301-4182-04 00The mowing and litter removal on various Interstate and Stat

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4182-04 0700 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98301-4182-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.01 LIQUIDATED DAMAGES
(MOWING)

98301-4182-04 0700 9002 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.02 LIQUIDATED DAMAGES (LITTER)

98301-4182-04 0700 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90000700

-2,272.71-2,272.710

0.000.000

98301-4182-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,500.00

2.000

5.000

$3,000.00

$7,500.00

717-01.03 MOBILIZATION (PER CALL-OUT)

98301-4182-04 0700 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,500.00

0.000

2.000

$0.00

$3,000.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(STATE ROUTE, PER CYCLE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4182-04 0700 0030 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,500.00

0.000

0.000

$0.00

$0.00

717-10.01 INVOLUNTARY WORK
SUSPENSION (DESCRIPTION)/(BY
THE DAY)

98301-4182-04 0700 0040 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

223.000 $150.00

55.660

222.640

$8,349.00

$33,396.00

719-02 REMOVAL AND DISPOSAL OF
LITTER

98301-4182-04 0700 0050 ACRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,693.000 $44.00

1,826.170

6,616.590

$80,351.48

$291,129.96

806-01 MOWING

V47 - TSMR *END OF REPORT*
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